To: CDR Lyn Hurd, MHS Y2K Project Officer Date: 12/31/98
From: Dennis L. Ray, Col, USAF, BSC

Subject: Certification Sign-off
o‘yé"’
Level of Certification for this Data System: (Circle only one) 0 1 @ B
AIS: _Composite Health Care System (CHCS)
CBA Y2K POC Certification
| certify that this system is Y2K compliant to the best of my knowledge and belief.

Additional comments: Certification of the Composite Health Care System is based on timely
resolution of the key issues in attachment 1. These key issues require immediate attention and must
be ready for IV&V review NLT 15 March 1999.

CBA Y2K POC Date__ 7 f/?ﬁ/ 4

Project Officer Certification

| certify that this system is Y2K compliant to the best of my knowledge and belief.

Additional comments: b W{/ '
b A . %’// e

%DR Julie Clark Dat
CHCS Project Officer

Business Area Technical Manager Certification
| certify that this system is Y2K compliant to the best of my knowledge and belief.
Additional comments:

il .
W (2/3/78

Dennis L. Ray, Col, USAF,/BSC Date

cc: Y2K Project Officer



ATTACHMENT I

CHCS IV&YV Key Issues
Risk level Issue Resolution Date

1 Verification of rollover 1999 to year 2000 testing

1 Completion of Dec-Event version 2.9 upgrade at
all sites

2 Resolution of M/SQL upgrade to version F-14

2 Resolution of failed tests during sub-system and
system disk testing

1 Provide documented evidence of back-up and
restore testing within Sy-Admin and documented
contingency procedures

2 Completion of interface testing and IV&V

evaluation by 31 March 1999 ( testing may be
completed during MHS interoperability testing or
through stub testing for uni-directional interfaces)




System: Composite Health Care System (CHCS)

HARDWARE
Server
Vendor Equipment Model No. Remarks
Digital Alpha Server As 600
Digital Alpha Server As 2100
Digital Alpha Server AS 7000
Digital Alpha Server AS 8400
Workstation(s)
[ Vendor Equipment Model No. Remarks l
SOFTWARE
Application
Vendor Software Version Remarks
SAIC CHCS 4.6
COTS/GOTS
Vendor | Software Version } Remarks
SAIC CRSP Version 4.52
Intersystems M/SQL Version F-12 w patch | Workaround sent to the field
Digital Dec Event Version 2.9 Upgrade scheduled for Jan 1999
Digital Multinet Version 4.1
OPERATING SYSTEM
Vendor | Operating System Version Remarks
Digital | VMS 7.1
DATABASE(s)
Vendor Database Software Version Remarks

Intersystems DSM 7141




To: CDR Lyn Hurd, MHS Y2K Project Officer Date: 8 February, 1999

From: Dennis L. Ray, Col, USAF, BSC

99
Subject:  Certification Sign-off Fe8 ! \ ¥
Level of Certification for this Data System: (Circle only one) 0 1 2 3
AlS:

CHCS Additional Alpha Server HW platform

Request you add this Compaq Alpha Server to the list of Y2K compliant Hardware for CHCS

CBA Y2K POC Certification

| certify that this system is Y2K compliant to the best of my knowledge and belief.

Wi hel 2£§£\ %/ 5/ /955

Michael Foster Date
CBA Y2K POC

Project Officer Certification

| certify that this system is Y2K compliant to the best of my knowledge and belief.

palii (¥ Ular— z,l//Ol/ﬁ v,

R Julie Clark Date
CHCS Project Officer

Business Area Technical Manager Certification

| certi at this system is Y2K compliant to the best of my knowledge and belief.
) 2// ‘ /?
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Dennis L. Ray, Col, USAF,/BSC Date
Project Manager, Clinical Business Area

cc: Y2K Project Officer



Certification Checklist for

CHCS - Groton SB Hardware Configuration

Area Manager.

Copy of Certification memorandum submitted to the
MHS Y2K Project Officer.

Milestone Date Completed v
Assessment Completed N/A D
Renovation Completed N/A D
Test Plan Developed N/A D
Test Data Created N/A W
Testing Performed N/A D
Validation Completed N/A D
Project Officer Signoff 8 Feb 1999 |
Deployment Plan Completed v
Contingency Plan Completed N/A |
IV&V Review Scheduled N/A |
IV&V Report to Project Officer N/A D
Sys_tem cla§sified as ready for deployment by 8 Feb 1999 D
Project Officer
Implementation Plan Initiated | v
Implementation Plan Completed D
Certification Memorandum signed by Business 8 Feb 1999 D
Q




